Assignment 06

Using the information in a table below:

Activity	Predecessor	Duration (Days)		Cost (\$)	
		Normal	Crash	Normal	Crash
A		3	2	200	320
В	A	3	2	200	315
С	A	2	1	100	210
D	A	4	2	100	350
Е	С	2	1	100	190
F	В	6	4	100	300
G	D	4	3	200	290
Н	Е	7	5	100	260
I	G	2	1	100	210

- 1. Create the precedence diagram.
- 2. Create the Gantt chart. Starting date is 21 March 2023. Break on the weekend and Holidays.
- 3. Find the most optimal way to reduce the project duration within an available fund of 1000\$. Note: in this homework, we assume that the path dependency is all fixed, which means you cannot use the fast-tracking technique.

Deadline: 20.03.23, 11:59PM. Please turn in your solution via Microsoft Teams. Please rename your file as your group number, for example, Group 1.pdf